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" The Mamgers have great -pleasure ‘in"stating, that the |
. whole of the marble work of the column and grand base, origi-
-nally contracted for with Col. Steuart, is now completed, and
. that the execution of the work does great credit to the skill
- and care bestowed wpon it. 'There stil] however remains to
~ be dene, the flagging and plaistering of the interior of the
~ basement, the pavement around the monument within the cir-.
¢ culap railing, (which may be of granite or marble slabs, as
- bereafter determined upon,) the circular’ iron railing; and a
‘narrow brick pavement withow it, as a protection from car-
- riages: when these, togetaer with the inscriptions and trophies
{  atthe four angles of the basement, are completed, the monu-
- ment will be finished, and require - only- the improvement of
: the ground in its immediate neighbourhood, which, being of
.~ mminorimportance and remote ag to execution, will not now .
~ be neticed.. S A R
. _ The superintendant and architect of the -monument, Mr,
" Robert Mills, has, at the request of the Managers, furnished
“a plan for the eircular Tailing and the pivements above men:
-~ tioned.  The design of the railing is simple, yer, from its ex-
- tent-and the-proportion it must necessarily bear to the mony-
~ meat, it will require, by an estimate made by one of the most
- skilfu. iron founders in the city, even at 4 cents per Ib. for the -
iron, between 5 and 6000 dollars; and Mr. Mills is of opinion,
that the whole of the railing ard paviag, 8o as to finish al] -
" around the ‘base within and without, will not require more
- than 10,000 dollars. E | S
. Asitis extremely desirable to have this inclosnre and pav-
“ing done as isoon as possible, and as the castings and every
thing else can be prepared during the winter, - the Managers
‘are anxious to eunter into contracts for these objects, but for
‘want of funds are unable to do so, the amount remaining being
- 1oo small teauthorize it. They would respectfully suggest to
- the Legislature of Maryland the granting them a further sum
of 20,000 dollars, payable Jike the former in instalments of
stock, 10,000 dollars on the 1st April, 5,000 on the 1st J uly,
-~ and 5,000 on the 1st October. The Managers are of opinion, .
Judging from the best enguiries they can make, that this sum™
- will enable thgm to complete thesmonument with its trophies
- and inscriptions, without further trespassing upon the libe-
rality of the State, and. every economy will be used towards
artaining the ebject inview -at the least possible expense. The
. athist who execnted the statue has furnished a model for one.
ol the trophics, which has been much approved of b'y_ persons,
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